



The Army Game Studio's Agile Process: A Retrospective

Jay Olive

Development Lead, Army Game Studio





© Scott Adams, Inc./Dist. by UFS, Inc.

The Army Game Studio adopted Scrum because of a growing Team, growing Project sizes and the creation of a common Product line.

The Past

- Small Team
 - 15 People
- Half Dozen Concurrent Projects
- Tasking by Email or Over-the-Shoulder
 - Project Leads would go straight to Developer
 - This “process” remained largely unchanged as we continued to grow in size and project scope.


CBRN Dismount

- CBRN Dismount Prototype
- A Couple of Handheld Sensors
- Multiplayer
- Customer Wanted UE3
- Very Quick Turnaround



TRICT

- RG33 Simulator
 - Crew Skills
 - CROWS II
 - FBCB2
 - Driver
 - Commander
 - Rollover
 - Motion Platform
 - Egress Safely



TRICT / Origins

- Bulk of Requirements were given after we were funded
- Customer wanted to use Unreal Engine 3
 - No multiplayer AGS reuse platform to build from
 - No large environments to reuse
 - No CROWS II weapon simulation
- From napkin to drivable prototype in 18 months

TRICT / Initial Development

- Broken into Modules
 - Environment
 - Weapon Simulation
 - Multiplayer / Instructor Workstation
 - Vehicle Simulation
- Functional Leads were responsible for their own teams
 - No one person was ultimately responsible for a module...

TRICT / 6 Months In

- Behind Schedule
 - Environment
 - Multiplayer / Instructor Workstation
 - Vehicle Simulation
- On Schedule
 - Weapon Simulation
 - One Developer
- Poor Demonstrations from Developers
- Inconsistent Feedback from Project Leads
- Team was not communicating well
 - Code was not being reused between teams

TRICT / It's not You, It's Me...

- Not Developer's Fault
 - Their features were not being critiqued often enough
 - They were not being time-boxed appropriately
 - They didn't know who to communicate with
- Not Area Lead's Fault
 - They were managing requirements
 - They were managing pieces of Modules that were in their specific "functional" area

AAVP3

- America's Army Visualization Platform
 - Standardize UE3 Product Line
 - Common Baseline
 - Easier Asset Reuse
- Multiplayer
 - Instructor Workstation
- Vehicles
- Dismount



AAVP3 / Scrum

- Scrum was a process that fit our development style:
 - Requirements are never in stone, and most of the time are not completely known when funding occurs (design late)
 - Iterative, supported our customer feedback loop.
- Area Leads
 - Only role would be to critique work in their area.
- Developers
 - Could be time-boxed. This gave them a goal and sense of urgency for even small tasks.
 - Bugs were triaged quicker and in a standardized fashion.
 - Tasking could only come from Product Owner.
- Product Leads
 - Could see frequent demonstrations and could give these builds to customers for feedback.
 - Could effectively communicate what they wanted, straight to the developers, through User Stories.

AAVP3 / Sprint Teams

- Two teams
 - Not based on functional areas or specific projects, instead based on product features within a common product line.
 - Instructor Workstation / Vehicle Team
 - Programmers / Artists / Testers
 - Environment / Pawn Team
 - Programmers / Artists / Level Designers / Testers

AAVP3 / Bug Reporting

- Bugs are reported and end up in the product backlog.
- They are triaged by Scrum-master every day and the appropriate Sprint Team is asked whether they can take it on
 - Bugs for features in development the current sprint are sent directly to that developer.

Tools

- **We need software to track:**
 - User Stories
 - Developer Progress
 - Sprint Cycles
 - Bugs
- **We need software that allows us to communicate:**
 - Design
 - Customer Feedback / Meeting Notes



Tools / JIRA

The screenshot shows the JIRA interface for the project 'AAVP3 - On the fly'. The top navigation bar includes 'Dashboards', 'Projects', 'Issues', 'Agile', and 'Administration'. The main header shows the project name 'AAVP3 - On the fly' with a rocket icon, and a 'Create Issue' button. Below the header, there are tabs for 'Planning Board', 'Version', and 'Sprint 2012.4'. The main content area displays a list of issues with columns for issue key, description, priority, status, and assignee. The right sidebar shows a progress bar for 'Sprint 2012.4' and a summary of issues by type and status.

Issue Key	Description	Priority	Status	Assignee
AAVP-5439	As a Level Designer, I would like to wrap up most of the environmental work on the Urban Map	5	Sprint	None
AAVP-5433	Molotov doesn't have a point light	1	Sprint	None
AAVP-5426	As a CivCROWS player, I don't want the mouse wheel to changing positions in the vehicle	1	Sprint	AAVP3_Release_Ci
AAVP-5425	As a CivCROWS gunner, I don't want the trees at the end of the scenario to block my view of the helicopter crashing after I shoot	5	Sprint	AAVP3_Release_Ci
AAVP-5416	User created scenarios can't be deleted	1	Sprint	None
AAVP-5403	Finishing a CROWS Multi Scenario Does Not End the Scenario	1	Sprint	None
AAVP-5388	Sometimes, when restarting a scenario as the Instructor, GFX crashes	3	Sprint	None
AAVP-5350	Hit effects from the M2 on the desert valley terrain appear to be saturated with white	1	Sprint	AAVP3_Release_Ci
AAVP-5204	As a CROWS Instructor, I would like to see improvements to the AAR	5	Sprint	None
AAVP-5191	When firing the CROWS at the river in Desert Valley, the water impact effect was inconsistent	2	Sprint	AAVP3_Release_Ci

Sprint 2012.4 Summary:

- Parent: None
- Start Date: 19/Mar/12
- End Date: 6/Apr/12
- Release Date: 6/Apr/12
- Bug: 35
- User Story: 23
- Technical task: 83
- Total Issues: 141
- To Do: 129
- In Progress: 10
- Done: 2
- Unresolved: 135
- Resolved: 6
- Time Estimate: 19 weeks, 4 days, 7 hours, 45 minutes
- Time Spent: 3 hours, 30 minutes
- Time Remaining: 19w 4d 4h 15m
- Story Points: 150 < 152 < 200

Tools / Confluence

Dashboard > AAVP3 Game > ... > AAVP 2010 - Sprint Goals & Artifacts
Browse SED Jay Olive Search

AAVP 2010 - Sprint Goals & Artifacts

Edit
Share
Add
Tools

Added by [SED Dennis Plotts](#), last edited by [SED Dennis Plotts](#) on Aug 26, 2011 ([view change](#)) ([show comment](#))

Past sprint artifacts for future sprint planning purposes.

- [Sprint 2010.5](#)
 - [Sprint Goals 2010.5](#)
- [Sprint 2010.4](#)
 - [Sprint Goals 2010.4](#)
- [Sprint 2010.3](#)
 - [Sprint Goals 2010.3](#)
- [Sprint 2010.2](#)
 - [Sprint Goals 2010.2](#)
- [Sprint 2010.1](#)
 - [Sprint Goals 2010.1](#)

Sprint	Story Points (Ideal Man Days)	Duration (Calendar Days)	Duration (Work Days)	Enviro / Pawn Team (Time Estimate - Ideal Man Days)	UI / Vehicle Team (Time Estimate - Ideal Man Days)	Release Date	Release CL#	Sprint Notes / Comments
2010.5	218	39	25	125	109	01/19/11	37552	
2010.4	178	35	25	74(Enviro) / 104(Pawn)	88.1	12/10/10		
2010.3	256	38	26	87(Enviro) / 96(Pawn)	78.5	11/05/10		
2010.2	NA	30	22	80(Enviro) / 99(Pawn)	67.5	09/30/10		
2010.1	NA	30	22	176(Enviro) / 99(Pawn)	75.7	08/31/10		


AAVP3 Development Lifecycle Model Overview

AAVP3 DLM Overview


Planning & Definition

Iteration

Release



AAVP3 Development Lifecycle Model Overview



FOX




- FOX Simulator
 - Crew Skills
 - Sensor Simulations
 - Desktop and Fixed Simulator

- Reused everything in the AAVP3
 - Environments
 - Vehicle Models
 - IWS
 - Sensor Detection Models



TRICT / 18 Months / Hardware



- All Doors / Hatches Open
- Interior Identical to Real RG33

- Motion Platform
- 180 Degree Roll in Both Directions




TRICT / 18 Months / Hardware



TRICT / 18 Months / Software



- Desert Valley Environment with Scenarios of varying difficulty.
- Instructor Workstation
 - Curveballs
 - AAR
- Vehicle Simulation
 - Controlling Motion Platform and Safety Features
- CROWS II Simulation



CBRN Dismount

- CBRN Dismount Prototype
- Four Handheld Sensors
- Joint Service Training
- Three Environments
- User-Defined Scenarios with Custom Contaminants



What Did We Learn?

- Retrospectives are extremely important
 - Act on the feedback immediately
- Experiment with different sprint lengths until one feels right
 - We always let the Developers determine the sprint length
- Don't appoint leaders in sprint teams, let them just appear on their own
 - This feels very counter-intuitive
- The daily meetings are crucial to communication
- Ideal days are way shorter than anyone thought they would be. We usually estimate ideal days at 2/3 of available days in the sprint. This has helped keep expectations in check with Project Leads.

What Did We Learn?

- Our Developers have taken ownership of our Products - they feel in control.
 - Product Proponents
- Code has become more reusable.
- Sprint Demos are a point of pride.
- We started giving story points to our bugs and it has helped in tracking velocity.
- Our velocity has steadily increased over time because we are forced to reevaluate ourselves at the end of **every** Sprint.
- Scrum allows Developers to just worry about developing.

The Present

- Large Team
 - Programmers: 31
 - Artists: 15
 - Level Designers: 4
 - Game Designers: 2
 - Support: 6
 - Test: 2
 - Project Leads: 12
 - Offsite Misc: 9
- Scrum is used on all software development.
 - AAVP
 - Mobile
 - Outreach
 - Prototype & Sustainment
- Dozens of Concurrent Projects.



Questions?

Jay Olive

Development Lead, Army Game Studio

256.842.9412

jay.olive@us.army.mil



Acronyms!

- **AAR** - After Action Review
- **AAVP3** - America's Army Visualization Platform 3
- **AGS** - Army Game Studio
- **CBRN** - Chemical, Biological, Radiological and Nuclear
- **CROWS II** - Common Remotely Operated Weapon Station, 2nd Generation
- **FBCB2** - Force XXI Battle Command Brigade and Below
- **IWS** - Instructor Workstation
- **TRICT** - Transportable Reconfigurable Integrated Crew Trainer
- **UE3** - Unreal Engine 3